Rpt-ID: RCPESPRJ Georgia Date: (8/08/2016
User: krender Department of Transportation Page 1 of 11
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0031 Pay Period: 07/01/2016
to 07/31/2016

Contract Location: Time Allowed: 1156  Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 846  Days
Percent Time: 73.18
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: (770)985-0600 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/06/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $42,166,751.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $10,158,274.53
Percent Complete 75.86%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $42,166,751.53 $41,444,694.94 $10,158,274.53  75.91% $1,354,385.24

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (8/08/2016

User: krender Department of Transportation Page 2 of 11
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0031 Pay Period: 07/01/2016
to 07/31/2016

Project Number: 322540- SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Federal State Project Number:  STP00-0004-02(031)

Total to Date Prev to Date This Estimate

Participating $25,589,454.79 $24,505,946.60 $1,083,508.19
Non-Participating $6,397,363.65 $6,126,486.60 $270,877.05
Total Earnings $31,986,818.44 $30,632,433.20 $1,354,385.24
Stockpiled Materials $21,658.56 $21,658.56 $0.00
Gross Earnings $32,008,477.00 $30,654,091.76 $1,354,385.24
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $32,008,477.00 $30,654,091.76

Total Payable: $1,354,385.24



Rpt-ID: RCPESPRJ Georgia Date: (8/08/2016
User: krender Department of Transportation Page 3 of 11
Estimate Summary By Project
Contract ID: B14711-13-000-0 Estimate Number: 0031 Pay Period: 07/01/2016
to 07/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 205-0001 UNCLASS EXCAV CcY 779,504.000 728,208.150
3.000 12,837.000
741,045.150 $38,511.00 $2,223,135.45
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 186,217.000 187,620.760
16.500 .000
187,620.760 $.00 $3,095,742.54
0024 310-1101 GR AGGR BASE CRS, INCL MATL TN 14,643.000 5,567.770
16.500 5,332.010
10,899.780 $87,978.17 $179,846.37
0025 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 10,177.000 3,572.470
MATL & H LIME 78.000 3,615.110
7,187.580 $281,978.58 $560,631.24
0030 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 6,789.000 2,905.123
TL & H LIME 66.750 49.967
2,955.090 $3,335.30 $197,252.26
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,065.000 10,264.526
L & H LIME 65.750 233.906
10,498.432 $15,379.32 $690,271.90
0040 413-1000 BITUM TACK COAT GL 11,364.000 4,195.000
3.550 1,173.000
5,368.000 $4,164.15 $19,056.40
0055 436-1000 ASPHALTIC CONCRETE CURB - LF 20,415.000 2,049.000
6.950 3,843.000
5,892.000 $26,708.85 $40,949.40
6 IN
Category Amount: $458,055.37 $7,006,885.56



Rpt-ID: RCPESPRJ Georgia Date: (8/08/2016
User: krender Department of Transportation Page 4 of 11
Estimate Summary By Project
Contract ID: B14711-13-000-0 Estimate Number: 0031 Pay Period: 07/01/2016
to 07/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0141 700-9400 NATIVE RESTORATION AND RIPARIAN SEEDING AC 1.000 1.079
2940.000 .000
1.079 $.00 $3,172.26
0151 207-0203 FOUND BKFILL MATL, TP Il CcY 1,724.000 2,694.829
42.500 28.136
2,722.965 $1,195.78 $115,726.01
0156 500-3101 CLASS A CONCRETE cYy 4,447.000 5,366.054
430.000 .000
5,366.054 $.00 $2,307,403.22
0161 511-1000 BAR REINF STEEL LB 604,599.000 677,075.922
0.780 5,632.681
682,708.603 $4,393.49 $532,512.71
0171 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 11,056.000 12,281.919
28.000 32.000
12,313.919 $896.00 $344,789.73
0176 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 1,153.000 1,226.680
38.250 .000
1,226.680 $.00 $46,920.51
0181 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 54.000 .000
53.000 60.000
60.000 $3,180.00 $3,180.00
0186 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 91.000 289.683
72.500 .000
289.683 $.00 $21,002.02
0191 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 188.000 192.700
93.250 .000
192.700 $.00 $17,969.28



Rpt-ID: RCPESPRJ Georgia

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number:

0031

Date: 08/08/2016
Page 5 of 11

Pay Period: 07/01/2016
to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0206 550-2360 SIDE DRAIN PIPE, 36 IN, H 1-10 LF 28.000 70.000
44.750 .000
70.000 $.00 $3,132.50
0216 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 6.000 10.000
351.000 .000
10.000 $.00 $3,510.00
0251 668-2100 DROP INLET, GP 1 EA 85.000 66.000
1490.000 .500
66.500 $745.00 $99,085.00
Category Amount: $10,410.27 $3,498,403.24
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 1,222.330
69.250 17.170
1,239.500 $1,189.02 $85,835.38
Category Amount: $1,189.02 $85,835.38
Category Number: (0030 DRAINAGE
0276 500-3200 CLASS B CONCRETE CcYy 325.000 .000
332.000 145.713
145.713 $48,376.72 $48,376.72
0286 511-1000 BAR REINF STEEL LB 80,081.000 41,186.810
0.780 2,245.744
43,432.554 $1,751.68 $33,877.39
Category Amount: $50,128.40 $82,254.11
Category Number: 0040 PERMANENT EROSION CONTROL
0291 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 483.000 533.334
55.250 .000
533.334 $.00 $29,466.70
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Estimate Number: 0031

Date: 08/08/2016
Page 6 of 11

Pay Period: 07/01/2016
to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0296 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 297.000 1,252.667
28.500 .000
1,252.667 $.00 $35,701.01
0301 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 8,396.000 10,114.463
36.250 436.711
10,551.174 $15,830.77 $382,480.06
0306 603-7000 PLASTIC FILTER FABRIC SY 9,176.000 10,982.944
4.450 .000
10,982.944 $.00 $48,874.10
0316 700-6910 PERMANENT GRASSING AC 180.000 104.514
956.000 7.149
111.663 $6,834.44 $106,749.83
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 45.334
630.000 2.379
47.713 $1,498.77 $30,059.19
0336 710-9000 PERMANENT SOIL REINFORCING MAT SY 20,266.000 4,781.333
4.050 350.222
5,131.555 $1,418.40 $20,782.80
0341 716-2000 EROSION CONTROL MATS, SLOPES SY 280,138.000 256,461.116
0.920 11,696.554
268,157.670 $10,760.83 $246,705.06
Category Amount: $36,343.21 $900,818.75
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 118.062
210.000 .000
118.062 $.00 $24,793.02



Rpt-ID: RCPESPRJ
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Georgia
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Contract ID: B14711-13-000-0 Estimate Number: 0031

Date: 08/08/2016
Page 7 of 11

Pay Period: 07/01/2016
to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 TEMPORARY EROSION CONTROL
0356 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 55,462.000 16,882.875
3.350 433.500
17,316.375 $1,452.23 $58,009.86
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 240.000
/SAND BAGS 277.000 2.250
242.250 $623.25 $67,103.25
0366 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 53.000 147.750
449.000 .000
147.750 $.00 $66,339.75
0371 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 53.000 261.000
180.000 .000
261.000 $.00 $46,980.00
0376 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 12,369.000 10,038.300
14.750 90.000
10,128.300 $1,327.50 $149,392.43
0401 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00
79+00
0411 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 3.000
1900.000 .000
3.000 $.00 $5,700.00
88+50
0436 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 75.000 81.750
141.000 9.000
90.750 $1,269.00 $12,795.75
0446 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 54,710.000 23,668.000
0.520 745.000
24,413.000 $387.40 $12,694.76



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0031

Date: 08/08/2016

Page 8 of 11

Pay Period: 07/01/2016
to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0451 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 28,521.000 25,449.000
0.520 444.000
25,893.000 $230.88 $13,464.36
0456 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 26.000 29.000
531.000 .000
29.000 $.00 $15,399.00
0461 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 75.000 352.000
47.500 15.000
367.000 $712.50 $17,432.50
0466 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 14.000 57.000
284.000 .000
57.000 $.00 $16,188.00
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 93,019.500
2.800 2,071.500
95,091.000 $5,800.20 $266,254.80
Category Amount: $11,802.96 $778,247.48
Category Number: (0010 ROADWAY
0491 150-1000 TRAFFIC CONTROL - LS 1.000 .944
231700.000 .033
977 $7,646.10 $226,370.90
STP00-0004-02(031)
Category Amount: $7,646.10 $226,370.90
Category Number: (0030 DRAINAGE
0581 668-5000 JUNCTION BOX EA 7.000 8.000
1670.000 1.000
9.000 $1,670.00 $15,030.00
Category Amount: $1,670.00 $15,030.00



Rpt-ID: RCPESPRJ Georgia
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0031

Date: 08/08/2016
Page 9 of 11

Pay Period: 07/01/2016
to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGES
0606 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 198.000 213.926
17.500 .000
213.926 $.00 $3,743.71
0631 500-2100 CONCRETE BARRIER LF 996.000 1,000.000
55.250 .000
1,000.000 $.00 $55,250.00
0641 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1LT
0646 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 429.000 429.248
111.000 .000
429.248 $.00 $47,646.53
1RT
Category Amount: $0.00 $154,286.77
Category Number: 0040 PERMANENT EROSION CONTROL
0696 603-1050 STONE PLAIN RIP RAP FOR STREAM DETAILS, 1TN 24.000 116.960
152.000 .000
116.960 $.00 $17,777.92
Category Amount: $0.00 $17,777.92
Category Number: (0050 TEMPORARY EROSION CONTROL
0701 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 971.000 2,311.500
33.500 .000
2,311.500 $.00 $77,435.25
0706 165-0112 MAINTENANCE OF STONE FILTER BERM LF 971.000 1,932.000
8.750 .000
1,932.000 $.00 $16,905.00
Category Amount: $0.00 $94,340.25
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number:

0031 Pay Period: 07/01/2016

to 07/31/2016

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 DRAINAGE
0766 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 5.000 5.350
966.000 .000
5.350 $.00 $5,168.10
0776 668-1100 CATCH BASIN, GP 1 EA 4.000 1.000
2290.000 2.000
3.000 $4,580.00 $6,870.00
Category Amount: $4,580.00 $12,038.10
Category Number: (0010 ROADWAY
0856 430-0200 PLAIN PC CONC PVMT, CL 1 CONC, 10 INCH THk SY 241,200.000 158,934.373
38.250 22,437.254
181,371.627 $858,224.97 $6,937,464.73
Category Amount: $858,224.97 $6,937,464.73
Category Number: (0030 DRAINAGE
0861 550-3330 SAFETY END SECTION 30 IN, STORM DRAIN, 4:1EA 2.000 .000
1070.000 2.000
2.000 $2,140.00 $2,140.00
0866 660-0808 SAN SEWER PIPE, 8 IN, DUCTILE IRON LF 580.000 697.000
42.250 .000
697.000 $.00 $29,448.25
Category Amount: $2,140.00 $31,588.25
Category Number: (0010 ROADWAY
0906 670-7000 STEEL CASING - LF 790.000 790.500
68.750 .000
790.500 $.00 $54,346.88
16 IN
0981 208-0200 ROCK EMBANKMENT CcYy 5,000.000 5,463.945
39.250 .000
5,463.945 $.00 $214,459.84
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Contract ID: B14711-13-000-0 Estimate Number: 0031 Pay Period: 07/01/2016
to 07/31/2016
Project Number 322540-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1031 550-3436 SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 S EA 2.000 4.000
1160.000 .000
4.000 $.00 $4,640.00
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -187,509.500
1.000 -170,793.310
-358,302.810 $-170,793.31 ($358,302.81)
(IN# 1)
9070 004-0022 EXTRA WORK - LS .000 .750
38913.000 .250
1.000 $9,728.25 $38,913.00
TO INSTALL TEMPORARY SHORING AT STA. 20 + 35
9080 318-3000 AGGR SURF CRS TN .000 1,178.940
18.500 .000
1,178.940 $.00 $21,810.39
9110 004-0022 EXTRA WORK - LS .000 .000
73260.000 1.000
1.000 $73,260.00 $73,260.00
TO INSTALL FISH BAFFLES IN BOX CULVERTS THROUGHOUT THE
PROJECT
Category Amount: $-87,805.06 $49,127.30

Project Total Amount: $1,354,385.24

$31,986,818.44



